COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2013

ESTI MATE SUMVARY 15: 43: 16
CONTI D: C19034 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19034- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TI VE ALLOW 100 WORK DAYS
TW N TUNNELS W DENI NG CONST- PK PERCENT TI ME: 30.00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJIECT NO | MD703- 389
TW N TUNNELS W DENI NG CONST- PK1
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTCR:
KRAEMVER/ OBAYASH JV PAY PERI OD ENDI NG 01/ 12/ 2013 DATE TI ME STARTED 11/05/2012
ONE PLAI NVI EW ROAD DATE LET 10/ 22/ 2012 DATE WORK BEGAN 11/ 14/ 2012
DATE AWARDED 10/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 02/ 2012 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 11/ 05/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,378, 612.84 PARTI Cl PATING $ 1,029, 804. 21 $ 422,533. 93
AWARD PROJECT AM: $ 3,019, 666. 39 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 30. 48% TOTAL EARNI NGS 1, 029, 804. 21 422,533.93
FUNDS AVAI LABLE: $  2,348,808.63 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1,029, 804. 21 422,533.93
TOTAL CLAI VB $ 0. 00 RETAI NAGE -22,888.34 -8,673.12
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 006, 915. 87 413, 860. 81
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 1, 006, 915. 87 413, 860. 81
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 413, 860. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0003 15: 43: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 200
LS 0.800 8, 898. 44
11, 123. 05000 1. 000 11, 123.05
0010 202-00010 *Rermoval of Tree 5. 000 0. 000
EACH 5. 000 1, 668. 45
333. 69000 5. 000 1, 668. 45
0015 202-00035 *Rermoval of Pipe 40. 000 0. 000
LF 40. 000 1, 321. 60
33. 04000 40. 000 1, 321. 60
0020 202- 00090 *Renoval of Delineator 8. 000 5. 000
EACH 0. 000 0.00
11. 01000 5. 000 55.05
0025 202-00220 *Rermoval of Asphalt Mat 7, 860. 000 6, 206. 000
sy 0. 000 0.00
5. 00000 6, 206. 000 31, 030. 00
0030 202- 00250 *Renoval of Pavenent Marking 6, 530. 000 1, 851. 600
SF 1, 062. 000 2,102.76
1. 98000 2,913. 600 5,768.93
0035 202-00700 *Rermoval of Light Standard 1. 000 1. 000
EACH 0. 000 0.00
5, 208. 59000 1. 000 5,208. 59
0040 202- 00705 *Renoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0.00
523. 06000 0. 000 0. 00
0045 202-00715 *Renoval of Closed Grcuit Television Pole 1.000 0. 000
EACH 0. 000 0.00
220. 23000 0. 000 0. 00
0050 202-00827 *Rermoval of Pull Box 2.000 0. 000
EACH 0. 000 0.00
126. 65000 0. 000 0. 00
0055 202-01130 *Rermoval of Quardrail Type 3 3,317. 000 1, 225. 000
LF 1, 075. 000 2,461.75

2.29000 2, 300. 000 5, 267. 00



CONTI D: C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0003 15: 43: 16

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  Roadway
0060 203-01500  *Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
139. 04000 0. 000 0.00
0065 203-01510  *Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
139. 04000 0. 000 0.00
0070 203-01520  *Backhoe (Special) 83. 000 0. 000
EACH 0. 000 0.00
166. 85000 0. 000 0.00
0075 203-01550  *Dozing 40. 000 38. 000
HOUR 0. 000 0.00
166. 85000 38. 000 6, 340. 30
0080 203-01582  *Truck (Dunp) 60. 000 0. 000
HOUR 0. 000 0. 00
111. 23000 0. 000 0.00
0085 203-01594  *Conbi nation Loader 40. 000 0. 000
HOUR 0. 000 0.00
122. 35000 0. 000 0.00
0090 203-01597  *Pothol i ng 26. 000 0. 000
HOUR 0. 000 0.00
239. 55000 0. 000 0.00
0095 203-02330  Laborer 40. 000 0. 000
HOUR 0. 000 0.00
45. 58000 0. 000 0.00
0105 208-00002  *Erosion Log (12 Inch) 500. 000 70. 000
LF 0. 000 0.00
5. 50000 70. 000 385. 00
0110 208-00034 *Gravel Bag 3, 350. 000 2, 863. 000
LF 0. 000 0.00
6. 06000 2, 863. 000 17, 349. 78
0115 208-00040  *Check Dam 1. 000 0. 000
EACH 0. 000 0.00
1, 321. 42000 0. 000 0.00



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0120 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
825. 88000 1. 000 825. 88
0125 208- 00070 *Vehi cl e Tracking Pad 4.000 1. 000
EACH 3. 000 5, 005. 38
1, 668. 46000 4.000 6,673. 84
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
44. 05000 0. 000 0.00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
88. 09000 0. 000 0.00
0140 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 2.000
HOUR 0. 000 0. 00
121. 13000 2.000 242.26
0145 208- 00206 Erosi on Control Supervisor 36. 000 30. 000
DAY 6. 000 1, 852. 26
308. 71000 36. 000 11, 113.56
0150 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
858. 92000 0. 000 0.00
0155 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 1. 000 0. 000
EACH 0. 000 0. 00
15, 455. 09000 0. 000 0.00
0160 210-00750 *Reset Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
2, 769. 47000 3. 000 8, 308. 41
0165 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
8, 369. 54000 0. 000 0. 00
0170 210-00910 *Reset Traffic Counter (Permanent) 1. 000 0. 000
EACH 0. 000 0. 00
2, 956. 67000 0. 000 0.00



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19034- Bl D ESTI MATE RUN 01/17/2013
PRQIECT: | MD703- 389 ESTI MATE NO 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0175 210- 04000 *Adj ust Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 486. 60000 0. 000 0. 00
0180 210-04020 *Modi fy Inlet 6. 000 3. 000
EACH 0. 000 0. 00
858. 92000 3. 000 2,576.76
0185 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
4,955. 31000 0. 000 0. 00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
1, 651. 76000 0. 000 0. 00
0195 213-00100 *Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
1, 101. 18000 0. 000 0. 00
0200 213-00700 *Landscape Boul der 180. 000 0. 000
EACH 0. 000 0. 00
27.81000 0. 000 0. 00
0205 304- 06000 *Aggregat e Base Course (C ass 6) 2,583. 000 994. 540
TON 0. 000 0. 00
15. 85000 994. 540 15, 763. 46
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
275. 29000 0. 000 0. 00
0215 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 3, 870. 000 1,774.130
TON 0. 000 0. 00
70. 13000 1,774.130 124, 419. 74
0220 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2,617.000 153. 000
GAL 0. 000 0. 00
4. 46000 153. 000 682. 38
0225 420-00103 *CGeotextile (Erosion Control) (O ass 2) 39. 000 0. 000
SY 0. 000 0. 00
11. 01000 0. 000 0. 00



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0003 15: 43: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0240 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 37.000 33. 000
LF 0. 000 0. 00
103. 51000 33. 000 3,415. 83
0245 603- 01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 63. 000 16. 000
LF 0. 000 0. 00
126. 64000 16. 000 2,026. 24
0250 603-10180 *18 Inch Corrugated Steel Pipe 83. 000 0. 000
LF 0. 000 0. 00
70. 48000 0. 000 0.00
0255 603-30018 *18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
539. 58000 0. 000 0.00
0260 604- 00506 *Inlet Type D (Special) (5 Foot) 1. 000 0. 000
EACH 1. 000 4,652. 49
4, 652. 49000 1. 000 4, 652. 49
0265 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,872. 73000 1. 000 4,872.73
0270 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 505. 91000 1. 000 5, 505. 91
0275 604- 19000 *Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
15, 141. 26000 0. 000 0.00
0280 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 688. 96000 1. 000 3, 688. 96
0285 604-39010 *Manhol e Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 450. 85000 0. 000 0. 00
0295 606- 00900 *Quardrail (Special) 1, 270. 000 0. 000
LF 318. 000 38, 487. 54

121. 03000 318. 000 38, 487. 54



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19034- Bl D ESTI MATE RUN 01/17/2013
PRQJECT: | MD703- 389 ESTI MATE NO 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0300 607-11350 *Fence Deer 1, 030. 000 0. 000
LF 0. 000 0. 00
16. 99000 0. 000 0. 00
0305 607-11580 Fence (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
4. 64000 0. 000 0. 00
0310 609-21020 Curb and Gutter Type 2 (Section I1-B) 292. 000 0. 000
LF 0. 000 0. 00
22. 03000 0. 000 0. 00
0315 612- 00270 *Location Marker (Utility)(Flat Slat) 1. 000 0. 000
EACH 0. 000 0. 00
115. 63000 0. 000 0. 00
0320 613-00200 *2 Inch Electrical Conduit 750. 000 750. 000
LF 0. 000 0. 00
16. 51000 750. 000 12, 382. 50
0325 613- 00206 *2 Inch BElectrical Conduit (Bored) 100. 000 0. 000
LF 0. 000 0. 00
129. 94000 0. 000 0. 00
0330 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 195. 000 0. 000
LF 0. 000 0. 00
15. 97000 0. 000 0. 00
0335 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 75. 000 0. 000
LF 0. 000 0. 00
9. 91000 0. 000 0. 00
0340 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 183. 77000 0. 000 0. 00
0345 613-07050 *Pul | Box (13"x24"x18") Deep 2.000 2.000
EACH 0. 000 0. 00
734.49000 2.000 1, 468. 98
0350 613-07060 *Pul | Box (18"x30"x18") Deep 3. 000 0. 000
EACH 0. 000 0. 00
1, 040. 61000 0. 000 0. 00



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0003 15: 43: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0355 613- 10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
23, 032. 32000 1. 000 23, 032. 32
0360 613-32400 *Light Standard Steel (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,922. 61000 0. 000 0.00
0365 613- 33400 *Light Standard Ti nber (40 Foot) 5. 000 0. 000
EACH 2. 000 4,583.12
2, 291. 56000 2.000 4,583. 12
0370 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 161. 82000 0. 000 0.00
0375 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
545. 09000 0. 000 0.00
0380 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 5. 000 0. 000
EACH 5. 000 4, 459. 80
891. 96000 5. 000 4, 459. 80
0385 614-86102 *Wrel ess Device Router 3. 000 0. 000
EACH 0. 000 0. 00
9, 498. 34000 0. 000 0.00
0390 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
1, 486. 69000 0. 000 0.00
0395 614-87006 *Fi ber Optic Term nation Panel - 6 Fiber 1. 000 0. 000
EACH 0. 000 0. 00
776. 33000 0. 000 0.00
0400 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 140. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0.00
0405 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00

231. 24000 0. 000 0. 00



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19034- Bl D ESTI MATE RUN 01/17/2013
PRQJECT: | MD703- 389 ESTI MATE NO 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0410 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
5, 775. 70000 0. 000 0. 00
0415 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
501. 04000 0. 000 0. 00
0420 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 000 0. 00
39, 758. 16000 0. 200 7,951. 63
0425 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 0. 250
LS 0. 250 133, 429.78
533, 719. 12000 0. 500 266, 859. 56
0430 626- 01000 *Public Information Services 1. 000 0. 200
LS 0. 000 0. 00
22,023. 64000 0. 200 4,404.73
0435 627-00001 *Pavenent Mar ki ng Pai nt 63. 000 22.600
GAL 23. 000 1, 418.18
61. 66000 45. 600 2,811.70
0440 630-00000  *Fl aggi ng 2, 400. 000 27.000
HOUR 107. 000 2,120.74
19. 82000 134. 000 2, 655. 88
0445 630- 00003 *Uni formed Traffic Control 800. 000 78. 000
HOUR 21.750 1, 796. 33
82. 59000 99. 750 8,238. 35
0450 630- 00007 *Traffic Control Inspection 20. 000 8. 000
DAY 12. 000 2,312.52
192. 71000 20. 000 3,854. 20
0455 630- 00012 *Traffic Control Managenent 100. 000 11. 000
DAY 11. 000 8,297.41
754. 31000 22.000 16, 594. 82
0460 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 4. 000
EACH 0. 000 0. 00
495. 54000 4. 000 1,982.16



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19034- Bl D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0465 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
165. 18000 0. 000 0. 00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 12. 500
EACH 0. 000 0. 00
44. 05000 12. 500 550. 63
0475 630- 80342 *Construction Traffic Sign (Panel Size B) 37.000 9. 500
EACH 0. 000 0. 00
44. 05000 9. 500 418. 48
0480 630-80343 *Construction Traffic Sign (Panel Size C 21. 000 10. 500
EACH 0. 000 0. 00
44. 05000 10. 500 462. 53
0485 630- 80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
4,955. 31000 3. 000 14, 865. 93
0490 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
1, 431. 54000 1. 000 1,431.54
0495 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 37.500
EACH 0. 000 0. 00
44. 05000 37.500 1, 651. 88
0500 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 12. 500
EACH 0. 000 0. 00
44. 05000 12. 500 550. 63
0505 630-80370 Concrete Barrier (Tenporary) 5, 821. 000 780. 000
LF 486. 000 6, 774.84
13. 94000 1, 266. 000 17, 648. 04
0510 630-80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
11. 01000 50. 000 550. 50
0515 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
2,422. 60000 0. 500 1,211. 30



CONTI D C19034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0003 15: 43: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0520 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
10, 952. 43000 0. 500 5,476. 22
0525 630-85041 *Mobi | e Attenuator 50. 000 16. 000
DAY 10. 000 5, 340. 80
534. 08000 26. 000 13, 886. 08
0530 700-70010 F/ A M nor Contract Revisions 230, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0536 700- 70034 F/ A Enrol I ment and Reporting and Accuracy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0537 700- 70035 F/ A Safety Conpliance Construction 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70012 F/ A Asphal t Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 -390. 070
FA 0. 000 0. 00
1. 00000 -390. 070 -390. 07
0550 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 -1, 282. 650
FA 0. 000 0. 00
1. 00000 -1,282. 650 -1,282.65
0555 700- 70022 F/ A QIT Col orado Training Program 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70072 F/ A Obtai n Power from Xcel Energy 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: | MD703- 389 ESTI MATE NO 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0565 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 736. 000 1, 589. 000
CY 0. 000 0. 00
18. 91000 1, 589. 000 30, 047. 99
0575 206- 00065 *Structure Backfill (FlowFill) 9. 000 0. 000
CY 0. 000 0. 00
121. 13000 0. 000 0. 00
0590 210-04025 *Modi fy Structure 3. 000 2.000
EACH 0. 000 0. 00
1, 706. 83000 2.000 3,413. 66
CAT 0200 CURRENT AMI  $ 2,295,722.80$% 236,984.19% 770, 546. 18
CAT NOO300 STRUCTURES
0100 206- 00360 *Mechani cal Rei nforcenent of Soil 34. 000 0. 000
CY 34.000 2,246.72
66. 08000 34. 000 2,246.72
0230 506-00206 *Riprap (6 Inch) 15. 000 0. 000
CY 0. 000 0. 00
83. 42000 0. 000 0. 00
0235 506-00212 *Riprap (12 Inch) 31. 000 0. 000
CY 0. 000 0. 00
83. 42000 0. 000 0. 00
0290 605-83001 *Geoconposite Drain w thout Pipe 344. 000 0. 000
SY 0. 000 0. 00
16. 73000 0. 000 0. 00
0570 206- 00000 *Structure Excavation 6, 086. 000 0. 000
CY 4,747. 100 89, 767. 66
18. 91000 4,747.100 89, 767. 66
0580 206- 00100 *Structure Backfill (dass 1) 5, 045. 000 0. 000
cY 617. 000 12, 352. 34
20. 02000 617. 000 12, 352. 34
0585 206- 00200 *Structure Backfill (dass 2) 479. 000 0. 000
CY 0. 000 0. 00
13. 35000 0. 000 0. 00



CONTI D C19034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19034-BI D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: | MD703- 389 ESTI MATE NO 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0595 210- 04027 Modi fy Structure (Special) 1. 000 0. 000
EACH 1. 000 6,419. 84
6, 419. 84000 1. 000 6,419. 84
0600 601- 03050 Concrete Cass D (Wall) 722. 000 0. 000
cY 83. 000 61, 043. 18
735. 46000 83. 000 61, 043. 18
0605 601-40300 *Structural Concrete Coating 1, 245. 000 0. 000
SY 0. 000 0. 00
9. 42000 0. 000 0. 00
0610 602- 00000 *Rei nforcing Steel 89, 382. 000 0. 000
LB 14, 000. 000 13, 720. 00
0. 98000 14, 000. 000 13, 720. 00
0615 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 595. 000 0. 000
LB 0. 000 0. 00
1. 34000 0. 000 0. 00
0620 606- 11030 *Bridge Rail Type 10M 925. 000 0. 000
LF 0. 000 0. 00
141. 21000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,009,181.74 % 185,549.74 % 185, 549. 74
CAT NOO0400 CE POOL
0625 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
49, 462. 12000 1. 000 49, 462. 12
0630 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 210. 30000 1. 000 23, 210. 30
0635 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
258. 97000 4. 000 1, 035. 88
CAT 0400 CURRENT AMI $ 73,708.30 % 0.00% 73,708. 30

PRQJIECT TOTAL CURRENT AMI $ 3,378,612.84 $

422,533.93% 1,029, 804. 22



